
Earliest Possible Dates For Key Milestones Under Three Divestiture Scenarios

Action,, Citizens’ Corp Auction .,. PG&E/Gen
End rate freeze Mar...gh, 2000 Nov. 2001 June 2001
Market Value PG&E assets Mar.eh~ 2000 Nov., 200I ..June, 2001
Complete EIR for each asset (post-purchase) Jan. 2001 Jan. 2001
Establish PUC procedures N.A. Jan. 2001 Jan. 2001
Establish transfer terms & conditions Feb., 2000 June, 200i Feb., 2001
Counties purchase seven projects May, 2000 Nov., 2001" Never
Carry out PUC procedures N.A. July, 2001 Ap.~ 200i
PUC approval of transaction March, 2000 Aug., 2001 May, 2001
PG&E G-en buy-back of assets .- Mamh, 2006 Never N.A.

* Under the auction scenario, the counties would have an opportunity to compete for
purchase of the hydro assets against all other competitors. The counties may win or lose
some or all of the competition.
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